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EXECUTIVE SUMMARY 

This document describes the activities that the KISAN Project will undertake from July 1, 2014 – June 

30, 2015, the third year of the project. This third year is the first year the project will undertake full 

activities in all twenty districts. It is also expected to be the biggest year of the project.   

In the field, the project is planning to work with 2435 farmers groups comprising of 48,700 farmers, and 

train 370 change agents in all twenty project districts in the West, Mid-West, and Far-West regions of 

the country i.e. Kapilvastu, Argakhachi, Palpa, Gulmi, Pyuthan, Rukum, Rolpa, Banke, Bardia, Dailekh, 

Jajarkot, Surkhet, Salyan, Dang, Kailali, Kanchanpur, Baitadi, Accham, Doti, and Dadheldhura. KISAN will 

introduce new/improved technololgies to produce higher yields and better quality high-value vegetables, 

as well as maize, rice, and lentils.  

KISAN will also focus on the private sector in Year 3 (Y3). In the seed sector, KISAN will work towards 

reducing barriers for the seed sector to increase production of hybrid maize as well as open polinated 

varieties (OPV) of lentils and rice.  The barriers include limited seed production, nascent companies, as 

well as government policy issues (to be addressed by IFPRI and CIMMYT). KISAN will work with the 

small private sector compnaies to expand their size and reach. Simaltenously, KISAN will strenghen 

microfinance institutions to provide credit to agrovets, agroenterprises, and farmers.  

 

INTRODUCTION  

Winrock International (WI) received a contract from the United States Agency for International 

Development in Nepal (USAID/Nepal) for the Knowledge-based Integrated Sustainable Agriculture and 

Nutrition (KISAN) Project on February 14, 2013. The project follows the Government of Nepal (GON) 

calendar and the first year was from February – June 30; Year 2 was from July 1, 2013 – June 30, 2014. 

This plan describes activities for the third year from July 1, 2014 – June 30, 2015.   

The KISAN Project is part of the Feed the Future (FTF) Initiative and is the flagship food security project 

of USAID/Nepal. The Project’s overall goal is to sustainably reduce poverty and hunger in Nepal by 

achieving inclusive growth in the agriculture sector and increasing the incomes of farm families. The 

project is implemented in collaboration with three Nepali organizations as subcontractors: Antenna 

Foundation Nepal (AFN); Development Project Service Center (DEPROSC); and Center for 

Environmental and Agricultural Policy, Research, Extension and Development (CEAPRED). The KISAN 

Project has one primary component with five specific outcomes. 

COMPONENT A: IMPROVED AGRICULTURAL PRODUCTIVITY 

Outcome 1:  Farmers receive improved and increased agricultural inputs.  

Outcome 2: Improved capacity of agriculture extension workers, service providers, and farmers. 
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Outcome 3:  Improved and sustainable agriculture production and post-harvest technologies and 

practices adopted at the farm level. 

Outcome 4: Improved market efficiency. 

Outcome 5: Increased capacity of GON and Nepali organizations for agriculture-related technology 

identification and dissemination. 

As per the contract (Section C.4.8.6), Winrock is required to develop and submit an Annual Work Plan 

to the USAID/Nepal Contract Office Representative (COR). This draft workplan describes the activities 

to be conducted from July 1, 2014 until June 30, 2015. The workplan provides an overview of the 

project and how the project will achieve the performance objectives. Activities are organized by 

Performance Objectives, Intermediate Results (IRs), and Sub-Intermediate Results (Sub-IRs) to clearly 

demonstrate how they contribute towards achieving contract objectives. For each activity, the work 

plan provides a brief description of the activity, benchmarks, required resources, entity responsible, 

expected time frame, as well as any critical assumptions. The Workplan addresses gender equality and 

social inclusion (GESI) related issues, and approaches as to how the project is managed to ensure the 

components are fully integrated.  

The workplan includes an Annex with a table that shows the activities, organization responsible, and the 

timing.  

 

ACHIEVING CONTRACT OBJECTIVES 

The overall goal of the KISAN Project is to sustainably reduce poverty and hunger in Nepal by achieving 

inclusive growth in the agriculture sector, increasing the incomes of farm families, and improving 

nutritional and hygiene status, especially of women and children. USAID/Nepal will implement the 

project over a five-year period through an integrated, whole-of-government approach that includes 

strategic agriculture and nutrition investments supporting contributions in cross-cutting areas.  

The KISAN Project is one of three primary and integrated components of the Feed the Future Initiative 

in Nepal. KISAN is focusing on:  improved agricultural productivity (Formerly Component A of the 

KISAN Project), and will collaborate closely with the Suaahara project which improves nutrition, hygiene 

awareness and service delivery (Formerly known as Component B), and DEPROSC’s Livelihoods and 

Literacy (Formerly Component C). Component A directly contributes to one of USAID’s first level 

objectives for all Feed the Future programming, which is inclusive agriculture sector growth. 

In order to achieve inclusive agriculture sector growth (Component A), KISAN will achieve two 

intermediate results (IRs): improved agricultural productivity and increased agricultural value chain 

productivity leading to greater on- and off-farm jobs. To achieve these IRs, KISAN will build the capacity 

of Change Agents (farmers, extension agents, agribusiness representatives, other private sector players, 
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etc.) to provide services and to train farmers in improved cereal crops (maize, rice, and lentil) and high-

value vegetable production based on agro-ecological conditions and market demand. KISAN conducted 

a subsector analysis and has identified groups of smallholders (production pockets), matching product 

demand with production capabilities.  

To improve productivity, KISAN will increase access to high-quality agricultural inputs (Outcome 1, Sub-

IR 1.1) mainly focusing on water, seed, credit, safe-to-use pesticides, and other inputs. KISAN will 

increase access to water for irrigation and other domestic uses through a multiple use water services 

(MUS) approach. The project will increase the availability, quality, and quantity of high-yielding and 

drought, flood and disease-resistant seeds through private sector contracts for farmers for seed 

production, and such other methods it deems appropriate. For the most remote households, KISAN 

will promote seed production, livestock (i.e. cows, buffaloes, and goats), and other less perishable 

commodities to sustainably increase incomes. In collaboration with the Component C contractor, 

KISAN will increase farmers’ understanding of how to access and utilize credit, and will, under 

Component A, increase the availability of microcredit in target districts. 

To build the capacity of Change Agents (Outcome 2, Sub-IR 1.2), KISAN will employ a training-of-

trainers (TOT) approach through which staff will equip extension agents, non-governmental 

organizations (NGOs) staff, lead farmers, and local service providers (LSPs) with the training and 

resources required to train farmers and beneficiaries on improved agricultural practices and services. 

Trainings will focus on production of high-value vegetables for market sale and nutrient-rich agricultural 

products which can be consumed within the household to improve nutrition. Through these trainings, 

KISAN will introduce improved sustainable agriculture practices, as well as techniques for cereal crop 

intensification, improved post-harvest technologies, and strategies to reduce vulnerability to climate 

change. The introduction of preservation and storage technologies will reduce post-harvest losses 

(Outcome 3, Sub-IR 1.3). 

KISAN will establish and strengthen Marketing and Planning Committees (MPCs) and coordinate with 

farmers groups to establish market collection centers within their pocket area where they can sell their 

produce, purchase inputs, and use productivity-enhancing technologies. To ensure that gains in 

productivity are sustainable and result in increased incomes, KISAN will promote market-led agriculture 

activities which will lead to an increase of on- and off-farm jobs. MPCs are comprised of various 

stakeholders including smallholder farmers, output traders/wholesalers, and District Agriculture 

Development Office (DADO) representatives. MPCs will play a crucial role in organizing and managing 

collection centers, establishing linkages with external traders and wholesale markets, sharing market 

information, helping market-led production planning, and expanding their capacity to absorb the 

increased production of smallholder farmers promoted by KISAN (Outcome 4, Sub-IR 2.1).  

KISAN will build the capacity of local organizations (Outcome 5, Sub-IR 2.2), government organizations, 

as well as NGO to ensure they assume ownership for and carry on implementation of activities 

introduced by the project to promote inclusive agriculture sector growth. Grants will support relevant 
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research, and interested organizations will gain the financial and programmatic skills required to contract 

directly with USAID/Nepal. 

KISAN will work through local government, extension agents, and local NGOs to increase the capacity 

of Nepali institutions and organizations. Finally, the project relies on gender and social inclusion as a 

guiding principle in its design, so that in all phases of program management and implementation, special 

consideration will be given to include men and women equally, and to reach excluded and marginalized 

populations to extend project benefits to all populations in KISAN districts.  

CRITICAL ASSUMPTIONS 

Success of the KISAN Project is based on several underlying assumptions. General assumptions are as 

listed below; Outcome-specific risks are outlined in respective sections.   

 Other Feed the Future components are operational and successful. 

 The Government of Nepal (GON) supports KISAN.   

 Larger infrastructure (roads, large scale irrigation) is in place. 

 VDCs, other line agencies, and other projects are willing to support and provide other 

resources to support the beneficiaries.   

 The political situation is stable.  

 Other projects are interested in working in a coordinated fashion.  

 Beneficiaries are interested in/to change.  

 Agriculture production is not significantly impacted by weather or climate change during project 

years. 

 

EXPECTED ACTIVITIES TO BE UNDERTAKEN TO REACH 

ANNUAL OBJECTIVES 

PERFORMANCE OBJECTIVE 1 (COMPONENT A): INCLUSIVE AGRICULTURE 

SECTOR GROWTH 

Component A will address food insecurity in Nepal by increasing rural people’s income through the 

promotion of high-value agricultural production linked to markets and functional supply chains. KISAN 

will also focus, strengthen, and work with private sector agribusinesses to ensure USAID’s investments 

continue after the project ends.  
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IR 1: Improved Agricultural Productivity 

Outcome 1, Sub-IR 1.1:  Farmers receive improved and increased agricultural inputs  

Many farmers lack access to timely and quality inputs which greatly reduces their crop productivities. 

The KISAN Project will target the key inputs–seeds, water, and credit–with the assumption that by 

increasing the quality and availability of these inputs, farmers will be able to greatly increase their 

productivity. While fertilizer is another common limitation, the International Food Policy Research 

Institute (IFRPI) is working on policy issues regarding fertilizer availability, KISAN is linking farmer 

groups and MPCs to GON and private sector sources of fertilizer. In addition KISAN is supporting 

farmer production of backyard compost and liquid fertilizer (jholmol). KISAN will improve seed 

production and availability, strengthening and expanding seed companies and seed production 

cooperatives’ production and marketing of cereal and lentil seeds; facilitate communities to establish 

MUS and work with microfinance institutions (MFIs) to increase farmers’ access to credit and 

agribusinesses’ access to capital.    

Critical Assumptions: 

 Farmers use inputs to which they have access.  

 Inputs promoted are what farmers need.  

 Sufficient availability of source seeds for seed production. 

 Farmers adopt new varieties of seed. 

 Farmers have access to fertilizer. 

 Enterprises are interested in growing their business and increasing their clients and revenue. 

 Water is nearby (KISAN is not involved in large scale irrigation projects or involved in 

construction). 

 Agriculture inputs are available and accessible to farmers.  

Seeds 

Activity A.1.1 Increase the quantity and improve the quality of seed inputs. During Y2, 

KISAN worked closely with Global Agritech Nepal (GATE), and others to make linkages with farmers 

and increased contract farming. Staff conducted an assessment of seed production and companies in the 

Mid-Western Region and followed up with a consultant who met with and provided advice to some of 

the country’s largest seed companies. The focus in Y3 will be to help the existing seed companies such 

as Lumbini Seed Company, Unique Seed Company and Universal Seed Company, SEAN Seed Service 

Center (SSCS) and cooperatives to expand their production of maize, lentil, and rice seed with farmers 

in our districts.  

Activity A.1.1.1 Conduct maize-focused workshop to explore private sector’s interest in 

promoting and training famers on high yielding seeds and maize production. KISAN will 

organize a workshop bringing together key stakeholders in the maize value chain to look at ways the key 
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market players, such as Nimbus and the input providers (seed companies and agrovets), can support the 

farmers to increase supply and quality of maize.   

Benchmark(s): Action Plan of next steps. 

Resources:  Staff time, meeting costs. 

Dates: By September 2014. 

Activity A.1.1.2 Strengthen seed companies. The seed companies are still relatively small and have 

the potential to grow and become larger companies while filling a need. There is great demand for open 

pollinated varieties (OPV) and hybrid seeds in the Terai and Hills. KISAN will bring in experts to work 

with the major and interested seed companies to develop strategic business plans as a way to expand 

their business. The plans will include ways to expand production and sales, capital, and branding. During 

this process, the expert/consultant will identify areas that the company plans to invest in but needs help, 

which could serve as a grant opportunity.   

From the above mentioned consultancy with the seed companies, we will identify specific areas where 

we can target grants to seed companies. They may include funds for companies to:   

 Advertise their seed with “how to” informational posters or videos which will inform farmers 

and agrovets; 

 Develop ”certified” distributor program for agrovets; 

 Visit India (with GON) to see how the seed sector has evolved; and  

 Develop call/text linkages to communicate problems, advice, etc. with seed producer farmers 

and end seed user farmers. 

Benchmark(s): Strategic business plans developed.  

Resources:  Consultant’s time; international travel. USAID approval required 

Dates:  Consultant in Nepal before November 2014 

Activity A.1.1.3 Work with CSISA to plan and host Seed Summit. Cereal Systems Initiative for 

South Asia (CSISA) recently hosted a Seed Summit in India which brought together the government, 

CGIAR researchers, and the private sector to explore ways to increase the linkages between developed 

germplasm and the private sector. KISAN will work with CSISA to plan and possibly co-host a similar 

seed summit in Nepal. 

Benchmark(s): Seed Summit conducted; action plan developed.  

Resources: Consultant’s time; international travel; staff time, national meeting costs. USAID 

approval required.   

Dates: By September 2014. 

Activity A.1.1.4 Increase quality seed production. KISAN can play a role in helping seed 

companies to expand their areas of production, particularly in the mid-hills. KISAN will link Hill Maize 

Research Program (HMRP) cooperatives with key seed companies so that the seed companies can 
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expend their production and extend its “brand” to the cooperative farmers. KISAN will provide quality 

seed production training in conjunction with the seed companies.   

Benchmark(s): Seed farmers identified, and trainings provided. 

Resources:  Staff time; training costs; travel expenses to the districts.   

Dates: From July – ongoing.  

Water 

Activity A.1.2 Increase water supply for farmers. KISAN is working with households and 

communities to increase their access to water. As part of the reprogramed money, KISAN will give 

more emphasis to encouraging manufactures, dealers, and agrovets to play a role in educating farmers so 

that they can increase their sales.  

Activity A.1.2.1 Support farmers establish irrigation schemes. District-based irrigation and 

other staff will work with farmers groups to provide access to finance, and demonstrate how to set up 

and use drip irrigation systems. KISAN will work with communities to set up various types of irrigation 

schemes, including gravity fed drip irrigation systems, through a cost share approach mobilizing project 

resources as either matching funds or as demonstration activities. Special attention will be given to 

demonstrating larger schemes and general water conservation in areas where they practice flood 

irrigation for high-value crops. KISAN Irrigation Technicians (ITs) will work with the program officers 

(POs) to identify places to demonstrate high-value agriculture with high traffic of our project 

beneficiaries such as Female Community Health Volunteer (FCHV) homes, health post, Component C 

literacy class, and LSPs farms.   

Benchmark(s): 225 irrigation schemes established; 75 gravity fed drip irrigation systems 

established; 1,500 people trained in drip irrigation. 

Resources: IT time; costs for supplies for demonstration; training costs. 

Dates: Ongoing. 

Activity A.1.2.2 Strengthen value chains of irrigation, water storage products. On the 

irrigation side a local consultant will be engaged to meet with distributors, and will work with 

DEPROSC regional staff to meet with manufacturers of products that are used for water storage and 

irrigation (plastic barrels, drip emitters, solar pumps and pump sets, gutters, etc… for rainwater 

collection) that are sold commercially. The consultant will engage the distributors and manufacturers in 

discussions on how to increase their sales by improving their marketing through setting up 

demonstrations (which also serve as advertising), posters/promotional materials (with “how to” tips), 

and trainings on how to use the materials.  KISAN may develop grants to manufacturers and distributors 

to pilot active marketing of irrigation equipment in both the terai and the hills.    

Benchmark(s): Consultant’s recommendations. 

Resources: Staff or consultant time; possibly grant resources.  

Dates: Consultant engaged by August 2014; grants issued by September 2014, and activities 

conducted till June 2015. 
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Activity A.1.2.3 Facilitate rehabilitation or development of community water systems. 

District-based irrigation staff will work with POs and Agriculture Technicians (ATs) to identify 

communities that need water systems. They will also organize water users groups and identify other 

sources of funding from the District Water Supply Office, District Agriculture Office, and Irrigation 

Office to cover the costs of the system. KISAN will facilitate communities to rehabilitate irrigation canals 

and help establish water systems upon request by regional, district and VDC GON personnel. KISAN 

will provide training to water users groups (WUG) on how to maintain and repair the water facility, 

mobilize project resources to support some of the costs of rehabilitation, and will also strengthen them 

so that they pay a water user’s fee to cover repairs and maintenance. 

Benchmark(s): Facilitated rehabilitation or development of 120 community water systems; 

120 site-specific training on water system management. 

Resources: Staff time; some rehabilitation costs; and training costs.  

Dates: Ongoing. 

 

Credit 

One limiting factor that farmers face is access to credit. Many smallholder farmers lack fixed asset 

collateral (land). While microfinance institutions are plentiful in Nepal, many are reluctant to extend 

their services to more remote areas given the high cost of doing business and the low number of 

people. MFIs have two major products: micro-loans up to NRS 150,000 and enterprise loans of NRS 

150,001 to NRS 400,000 that require collateral. The larger enterprise loans can comprise only 25% of 

the MFI’s portfolio. During Y3, DEPROSC will continue to work with MFIs to provide loans to KISAN 

beneficiaries, and will work with farmers to train them on how to access finance. In addition, KISAN will 

promote vendor-based financing so farmers can buy agriculture machinery.  

Activity A.1.2.3 Help MFIs extend to KISAN districts. 

Activity A.1.2.3.a Train MFIs. Many MFIs have benefited from donor investments over the past several 

years (from NEAT, UNDP project, and others) and have expectations from projects to provide 

resources (loan capital, operational expenses, or equipment). Since KISAN is not providing financing to 

MFIs, the project has gained goodwill by engaging senior staff to provide credit orientations for KISAN 

district-based staff. In turn, KISAN is encouraging the MFIs to develop branch offices that serve KISAN 

beneficiaries. KISAN has been working with Nirdhan, Mid-Western Grameen Bank, Chhimek Bank, and, 

of course, DEPROSC. KISAN will provide training to MFI staff on key areas so they will better serve the 

farmers. Using pre-developed materials, staff will provide trainings to MFI branch staff on portfolio 

development, delinquency management, outreach, and business planning as well as orientation to 

agricultural risks (for high-value, agro-services, and grains).  

Benchmark(s): 60 staff trained.  

Resources: District Credit staff time and training costs.  
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Dates: Training curricula finalized by July 2014. Training started in August 2014 and completed 

in December 2014. Linking with KISAN beneficiaries will be throughout Y3.  

Activity A.1.2.3.b Solicit grants for computers and software for MFIs (SACCOs, MFDBs, FINGOs) 

extending to KISAN VDCs. Through the grants program, KISAN will request proposals for grants for 

private sector companies with focus on Information and Communication Technology (ICT) integration 

in MFIs to support efficiency in MFIs to invest in and use computers and appropriate software. Through 

this process, grantees will work with MFIs to identify and install appropriate software to aid MFI 

operations, and to provide intensive training to MFIs. These will be cost share grants that will offset the 

costs of establishing offices in more rural areas.  

Benchmark(s): Grants awarded to private sector ICT providers to ensure coverage of MFI 

related ICT services. 

Resources: Grants manager time, Credit staff, and grants funds.  

Dates: July 2014 onwards. 

Activity A.1.2.3.c Organize credit workshop for microfinance banks, FINGOs and contributing 

savings and credit cooperatives. One workshop will be organized in each cluster in participation of 

microfinance banks, FINGOs and contributing savings and credit cooperatives in order to assess savings 

and credit practices of farmer groups, trends of formal and informal financial market, outreach plan of 

MFIs and areas of cooperation among KISAN and MFIs.  

Benchmark(s): 4 workshops conducted.   

Resources: Staff time; workshop costs.  

Dates: By November 2014 at cluster levels. 

Activity A.1.2.3.d Link banks and wholesale financiers with potential agribusiness vendors and 

local MFIs. The Credit Team will support MFIs by linking them to larger wholesale banks and wholesale 

financiers so they can increase their working capital as they increase the number of clients. KISAN will 

conduct a three-hour credit workshop in Kathmandu and invite lending banks as well as other banks 

engaged in development financing.   

At cluster levels, KISAN will create a forum to interface between local vendors, agribusinesses and local 

MFIs in half-day workshop to facilitate financing channels.  

Benchmark(s): 5 workshops conducted; linkages established between FIs and agri-businesses.   

Resources: Public Private Partnerships (PPP) Managers time, DEPROSC KISAN manager’s time; 

meeting costs.  

Dates: By September 2014 in Kathmandu and by December 2014 at cluster levels.  

Activity A.1.2.4 Facilitate vendor-based loans. KISAN is promoting and encouraging agriculture 

machinery dealers to provide customers loans to procure tractors and attachments. KISAN Credit staff 

are linking interested farmers and entrepreneurs to the dealerships and helping them access loans to 



 

9 

 

purchase the machinery directly from the dealer. Where this becomes popular and is needed, KISAN 

staff will help dealers to access credit from larger finance institutions. KISAN will target vendors who 

receive grants to bring in new attachments. An interactive workshop at district level will be organized to 

establish linkages between Change Agents, MFIs, and vendors.    

Benchmark(s):  1-2 interaction workshops organized in each of the 20 districts; volume of 

sales of agro-equipment/machinery. 

Resources: Staff time, workshops costs. 

Dates: By February 2015. 

Activity A.1.2.5Train farmers and farmer groups on how to access credit. The district-based 

Credit staff is working with the famers groups to increase their knowledge of credit and how to access 

it. In cases where farmers groups are not part of savings and credit groups, KISAN provides orientation 

on how to form a savings and credit group. In cases where the savings and credit groups exist, KISAN 

staff is linking them to MFIs so they can access external credit. In cases where the groups have 

expressed an interest in becoming cooperatives, then the staff provides them with consultations on how 

to become a cooperative.  

Benchmark(s): Farmers groups trained; farmers groups accessing credit; volume of credit 

disbursed.      

Resources: Staff time. 

Dates: Ongoing. 

Activity A.1.2.6 Explore mobile money opportunities. KISAN will explore opportunities to 

extend mobile money services in the KISAN districts by establishing linkages between relevant private 

sector service providers at national and district levels. KISAN will seek to integrate mobile money 

channels as applicable in project activities to make and receive payments instead of cash handover 

wherever appropriate. Activities include: 

a. Work with district staff to identify specific uses for mobile money options, including as 

remittance channels. 

b. Conduct interaction workshops in three clusters in the West, Mid-West and Far-West offices 

between staff, mobile money service providers, and potential private sector suppliers. 

c. Foster an environment to extend mobile money services by helping the mobile money service 

providers identify potential locations to establish new agents, ideally through KISAN LSPs. 

d. Identify potential linkages between national/regional and district-based equipment and produce 

vendors, suppliers/traders, agrovets, etc. to help channel mobile money transactions. 

Benchmark(s): 3 Workshops conducted; at least 3 mobile money business linkages 

established.       

Resources: PPP Manager; Cluster Managers; district staff. 
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Dates: July 2014 – ongoing.  

 

Activity A.1.2.7 Train cooperatives and link with KISAN farmers. KISAN will facilitate the 

existing Savings and Credit Cooperatives (SACCOs) to expand their outreach to KISAN beneficiaries. 

However, some of the KISAN farmers may already be members of existing SACCOs. KISAN will 

strengthen the capacity of SACCOs that need support. Microfinance expert/s provided a six-day TOT 

to Business Development Services Officers (BDSOs), POs, District Coordinators (DCs), and credit and 

savings cooperatives (CSCs); they are trained in mapping and SACCOs strengthening and technical 

backstopping. Within this six-day training, they were also trained on mobilization and building linkages 

with existing Microfinance Development Banks (MFDBs) and Financial Intermediary Non-Governmental 

Organizations (FINGOs). Trained district staff will map the existing SACCOs and identify gaps and 

opportunities in the KISAN project areas and provide required strengthening and technical 

backstopping. CSCs will lead in developing business plans which will include innovative financial products 

and delivery models. CSCs will lead and/or monitor trainings being provided to SACCOs. They will also 

analyze portfolios, including outstanding loans and their purposes; overdue amounts; service charges; 

and interest rates. CSCs will also help appropriate SACCOs in building linkages with existing district 

federations if any, and possibly Nepalese Federation of Savings and Credit Unions (NEFSCUN). They will 

also provide support in recordkeeping systems, bookkeeping standards, use of computer facilities, etc. 

KISAN will organize exposure visits for selected SACCOs and the CSCs will monitor the SACCOs 

outreach activities in the KISAN project area. 

Benchmark(s): SACCOs will be assessed, and 80 representatives will strengthened. Exposure 

visits conducted for 50 SACCOs members.     

Resources: Staff time; training costs; exposure visit costs. 

Dates: Curricula developed by end of July 2014. Assessment and exposure visits will be done 

by December 2014. Linking SACCOs to KISAN farmers will continue throughout Y3. 

Other Input Supply Activities 

Activity A.1.3 Strengthen value chains of a range of inputs that will include plastic houses, 

and IPM products. KISAN will work to link manufacturers and distributors of a range of other 

products required for commercial agriculture that may include plastic (mulch sheets, sipolene for plastic 

houses, seed trays, etc.) and access to IPM products (See Activity A.1.5)   The consultant will engage the 

distributors and manufacturers in discussions on how to increase their sales by improving their 

marketing through setting up demonstrations (which also serve as advertising), posters/promotional 

materials (with “how to” tips), and trainings on how to use the materials.  KISAN may develop  grants 

to manufacturers and distributors to pilot active marketing of irrigation equipment in both the terai and 

the hills.    

Benchmark(s): Consultant’s recommendations. 

Resources: Staff or consultant time; possibly grant resources.  
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Dates: Consultant engaged by August 2014; grants issued by September 2014, and activities 

conducted till June 2015. 

 

Activity A.1.4 Strengthen the value chain by establishing stronger linkages between LSPs, 

lead farmers, agrovets, seed traders, veterinarian wholesales, traders, wholesale markets, 

micro-irrigation technologies (MIT) dealers, cooperatives, GON/DADO, MFI etc. 

Establishing stronger linkages among the value chain actors will help sustainability of the project. KISAN 

will ensure the linkages between these actors through various workshops/meetings.   

Benchmark(s): 26 workshops/meetings conducted; At least one per district.        

Resources: Staff time, workshops/meetings cost. 

Dates: By February 2015. 

Activity A. 1.5 Support Agricare, bio pesticide supplier to extend networks and reach into 

KISAN areas.  

KISAN will provide technical assistance and develop targeted grants to help agriculture product 

suppliers such as Agricare, including bio product dealers, extend their networks to reach KISAN 

beneficiaries. KISAN will help link product suppliers/companies with agrovets and other local suppliers; 

engage bio product suppliers to embed services such as skills and knowledge to local suppliers on how 

to use the products efficiently; and will raise awareness and demand for the products among KISAN 

beneficiaries. KISAN has already created relations with Agricare, a major agri-product actor, and may 

implement activities through the grants mechanism.  

Benchmark(s): Extension of agri business network; availability and use of bio products at local 

sales outlets; RFA released; grants awarded. 

Resources: Staff time to identify activities and approach for public private partnership 

approach; grant funds (USAID’s approval).   

Dates: Consultation in July; grants released in September.  

 

 

Outcome 2, Sub-IR 1.2:  Improved capacity of agriculture extension workers, service 

providers, and farmers 

Under Outcome 2, KISAN, through its technical staff, will train farmers and improve their capacity. 

KISAN will also train a cadre of Change Agents in the target districts to provide technical training and 

services to farmers. Change Agents will include GON extension agents, local service providers/lead 

farmers, agrovets, local companies, and commercial agribusinesses that in turn will train and/or provide 

services to KISAN direct and indirect beneficiary households.     
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Critical Assumptions: 

 There are an adequate number of individuals that can serve as Change Agents.  

 Change Agents are interested in participating in trainings.  

 Change Agents have sufficient capacity to deliver services (technical and/or entrepreneurial). 

 GON and agrovets will work with the other Change Agents. 

 Change Agents have an incentive to share information. 

 

 

Activity A.2.1 Train Change Agents. KISAN will train 370 Change Agents in Y3. 

Activity A.2.1.1 Develop TOT curriculum and materials for Change Agents. Training is 

common across all KISAN outputs. The Outcome 2 Manager will work with other Outcome Managers 

and consultants to develop technical and enterprise curricula that will be used to train Change Agents. 

During Y2, curricula were developed to train farmers, lead farmers, and LSPs. During Y3, the team will 

focus on developing training for wholesale markets, MPCs, agrovets, local companies, commercial 

agribusinesses, and GON extension workers. These curricula will cover topics including business and 

organizational skills topics along with some technical information.  

The Outcome 2 Manager will identify gaps in the existing curricula for farmers, lead farmers, and LSPs 

and opportunities for improvement. The Outcome 2 Manager will work with other Outcome Managers 

and consultants if needed to develop or revise the curricula and relevant training materials using non-

formal education techniques to ensure that illiterate or newly literate women will be able to understand. 

The team will also coordinate with the Department Of Agriculture’s (DOA) central and/or regional Ag 

training centers through participation of DOA staff at KISAN trainings/events, as well as to jointly 

review existing DOA-developed material that can be adapted for KISAN training requirements.  

Benchmark(s): Basic curriculum and materials developed; training plan developed.  

Resources: Staff time; STTA; F2F volunteers (tentative; pending funding); printing. Winrock 

leads with inputs from the subcontractors.  

Dates: July 2014.  

Activity A.2.1.2 Identify Change Agents and conduct training sessions. KISAN District and 

VDC Coordinators will work with district-based Program Officers and Technicians to use its network of 

individuals (LSPs, literacy teachers, literacy students, and successful agriculture trainees) to identify 

Change Agents. Staff will identify LSPs, lead farmers, and others who can train additional people in their 

community about improved agriculture and entrepreneurship. KISAN staff will look for individuals who 

demonstrate entrepreneurial skills, such as farmers who are already practicing commercial agriculture, 

you youth with an interest in engaging in business. They may be competent extension workers active in 
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the Project VDCs and related market centers, or local change agents like agrovets, nursery growers in 

the KISAN VDCs, related market center or contiguous VDCs. etc. KISAN will select prospective 

individuals and they will be trained intensively for one to seven days in agricultural techniques or specific 

skills (such as water harvesting) and entrepreneurial skills. Entrepreneurial training will teach them how 

to earn income for their services (providing advice, offering a service, or selling products) so that they 

will be motivated to continue playing this much needed role, after the project leaves. Change Agents will 

be linked to district resources such as DADO, MFIs, agrovets, collection centers and markets.   

Benchmark(s): 600 Change Agents are trained in Y3.  

Resources:  Training costs; staff time. 

Dates:  August to December 2014. 

Activity A.2.2 Organize farmers into groups and cooperatives. KISAN staff will identify suitable 

existing groups (including those already registered with DADO) or form new groups in selected VDCs. 

The VDC Coordinator will work with Agriculture Program Officers, Marketing Supervisors/BDSO, and 

Component C Business Literacy staff to the extent possible to facilitate formation, reformation, or 

reorganization of farmers groups or help existing farmers groups become established cooperatives. 

Farmers groups will be formed within a “pocket area” – a group of farmers from within a designated 

geographic area that all feed into a common Collection Center. Farmers groups may also be the 

Component C class participants. Outcome 4 staff will work with the VDC Coordinator and ATs, DCs, 

and GON to define the pocket areas and targeted households. KISAN will recommend that farmers 

groups be an entry point for livelihoods training as well.  

In cases where farmers have been operating together, as in NEAT or EIG, KISAN will assess their 

interest in becoming cooperatives.   

Benchmark(s): Work with 2,435 farmers groups in Y3.  Facilitated formation of cooperatives.  

Resources: Agriculture Program Officer, Agriculture Technician staff time, LSPs time, travel, 

including domestic airfare. Training costs. CEAPRED and Winrock will lead.  

Dates: Throughout Y3.  

Activity A.2.3 Train farmers on improved production and post-harvest on rice, maize, 

lentil, and vegetables. Farmers will receive a series of six trainings, both one-day and mobile, for two 

crop cycles within a year. This will include improved production and post-harvest on rice, maize, lentil, 

and vegetables. Twenty percent of the farmers trained in Y2 will be given a one-day follow refresher 

training in Y3. Simultaneously, KISAN will train change agents (see Activity A.2.1.2). Change agents 

will be expected to follow up with the farmers groups. In addition each farmer group will be linked to 

the DADO and agrovets. Farmers will be able to follow up with questions, concerns and problems with 

the local change agents and formal extension agents.  

Benchmark(s): 48,700 farmers trained.  

Resources:  Staff time, training costs, and travel cost including airfare. 

Dates: Throughout Y3.  
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Activity A.2.4 Provide grants to develop private sector artificial insemination programs to 

provide better services to farmers. During Y2, KISAN released a request for Expressions of 

Interest (EOI) for NGOS, cooperatives, associations, and private agrovets to apply for seed money to 

establish private sector artificial insemination (AI) services for farmers. The grant is expected to support 

the development of a business plan that will include close coordination with the District Livestock 

Services Offices and other relevant GON offices, and how they will procure basic capital needs (liquid 

nitrogen, semen straws), and how they will keep records and provide demonstrations.  

Benchmark(s): Proposals received, grants awarded, AI centers established.  

Resources: Grant funds $15,000/center.   

Dates: Grants awarded July 2014; Centers established by December 2015.  

Activity A.2.5 Promote productive goat breeds. KISAN will provide grants to livestock agrovets 

and their centers to promote the dissemination of improved goat breeds. This activity will be focused in 

Surkhet, Dang, Dailekh, Salayan, and Dadeldhura. After field staff meet with and make the agrovets and 

centers staff aware, KISAN will release a grant for the centers and agrovets to create or enhance 

resource centers; provide training to farmers on animal production management (producing for peak 

price times – right before festivals) and animal health management, and will strengthen market linkages 

with end markets and collection centers. 

Benchmark(s): Proposals received, grants awarded, agrovets and livestock centers established.  

Resources: Grant funds (approximately $100,000 for all).   

Dates: RFAs released in August, ongoing.  

 

Outcome 3, Sub-IR 1.3: Improved and sustainable agriculture production and post-

harvest technologies and practices adopted at the farm level 

Outcome 3 will focus on training farmers on improved technologies that will increase production while 

improving natural resource management and post-harvest management. Under this outcome, KISAN will 

bring to scale research findings from the CSISA, including new seed varieties, and USAID-funded 

Innovation Labs. They may include technologies or practices that capture water, such as multi-purpose 

ponds or micro-dams that incorporate irrigation and plastic greenhouses for off-season crop production. 

Additionally, KISAN will demonstrate and promote agriculture machinery that can improve soil fertility 

through conservation tillage practices. KISAN is identifying and promoting improved technologies to 

decrease post-harvest losses of cereals and vegetables. KISAN will share these improved technologies 

with farmers through training of Change Agents (Outcome 2), demonstrations, and communications 

campaigns. During Y3, KISAN will promote improved technologies through the grants project.  

Critical Assumptions: 

 Farmers are willing to adopt the new technologies introduced. 
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 Farmers are willing to take risks by diverging from current practices. 

 Adequate research for improved technologies is conducted. 

 Adequate dissemination of technologies and machinery/equipment. 

 Technology is available in the market.  

 

Activity A.3.1 Identify improved technologies to introduce to farmers. KISAN will work 

closely with CSISA, HMRP, Integrated Pest Management–Innovation Laboratory (IPM-IL), and other 

projects such as the post-harvest project of AVRDC and others including the AgLearn portal to identify 

improved technologies.  

a. Increase sustainable production of high-value crops (off-season vegetables);  

b. Improve yields of traditional crops; and  

c. Reduce post-harvest loss.  

KISAN will continue to meet regularly with CSISA, IPM-IL, Horticulture-IL, and other research projects 

to identify well-tested, proven technologies to promote in the project area. Key technologies will be 

incorporated into training curricula (see Outcome 2).  

Benchmark(s): Technologies identified.  

Resources: COP, Agriculture Specialist staff time.    

Dates: Ongoing. 

Activity A.3.2 Establish demonstration plots. KISAN set up demonstration plots that will show 

how improved technologies work and the difference in yield between improved technologies and 

practices and the local practice. The demonstration sites will, where possible, be set up along heavily 

traveled paths or roads to maximize exposure. In addition, occasionally Change Agents and District staff 

will bring farmers to field visits and conduct trainings with the farmers at the sites. The demonstrations 

will include dissemination of improved techniques of IPM-IL and CSISA in Change Agent fields; plastic 

house with drip irrigation; rice, maize, lentil, and vegetable crop/seed production; storage technology for 

cereals and legumes. The KISAN Project will work with IPM-IL and CSISA to co-locate demonstrations 

plots to maximize learning opportunities during farmer field visits.   

To demonstrate machinery, the KISAN Project will provide grants to tractor vendors so that they will 

increase their inventory of mini tillers, tractors, and assorted attachments and then host farmer field 

days (in coordination with KISAN farmer schedules and KISAN staff) to demonstrate conservation 

agriculture and labor saving devices.   

Benchmark(s): 3,400 demonstration sites in the 20 districts. 

Resources: Staff time; costs for supplies for demonstration.  

Dates: July – ongoing.  
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Activity A.3.3 Organize exposure visits. KISAN will organize three-day exposure visits for change 

agents to CSISA, HMRP, IPM-IL, CEAPRED, and GON farms and research stations. KISAN farmers will 

also participate in one-day intra-district exposure visits to change agent demonstration fields replicating 

CSISA, HMRP, IPM-IL, CEAPRED, and GON farms and research station technologies.  Further KISAN 

will explore the potential for exposure visits for lead farmers, local companies, machinery dealers, 

commercial agribusiness, KISAN and GON staff to visit G.B Pant University Pantnager KISAN Mela, 

Uttarakhanda India.   

Benchmark(s): Change agent exposure visit plan developed; 130 change agents’ participation 

in exposure visits.  

Resources: CEAPRED’s Regional and district staff time; exposure visit costs. 

Dates: Throughout Y3. 

Activity A.3.4 Develop extension and disseminate messages. KISAN will explore ways of 

disseminating extension messages on improved agriculture technologies and practices on cultivation, 

post-harvest, and marketing through FM radio and other media. In line with continuing integration 

between USAID’s FTF and Global Health Initiative (GHI) projects, KISAN will coordinate with the 

Suaahara project to integrate key information on agriculture-related possible impacts on maternal and 

child health in Suaahara’s radio program “Bhanchhin Aama”.  

Benchmark(s): Dissemination of extension messages through FM and other media. 

Resources: Component A Manager and district staff time, and message dissemination cost.  

Dates: July 2014 onwards. 

 

Activity A.3.5 Promote agriculture mechanization. As an initial step, KISAN submitted a request 

for application during Y2 for dealers to apply for up to $10,000 per district to procure machinery they 

don’t already stock (attachments) and to demonstrate mechanized agriculture practices (using two- and 

four-wheel tractors) in farmers’ fields. Initial response to this Request for Application (RFA) has been 

poor suggesting that grants alone will not be enough. KISAN will evaluate the responses and will most 

likely follow up with an in-depth assessment of the dealers (and importers) to assess their interest in 

expanding their business and help identify ways to support their companies. As in the seed sector, we 

will work with interested in dealers to develop business plans and better informational pamphlets, 

posters, and perhaps even video, that they can use in conjunction with demonstrations to increase their 

sales. We will link interested vendors to financial institutions so that they can either provide their own 

credit to farmers or link farmers with third party credit. KISAN will use a consultant to help develop 

“rate of return” and payment schedules for prospective farmers. Finally, we will consider “in-kind” 

grants of the machinery for the dealers.  

KISAN will also link dealers with CSISA and other projects where mechanized agriculture can be one 

aspect of the demonstration plots they conduct (especially with respect to conservation agriculture).   

Benchmark(s): Assessment conducted, dealer business plans developed, and grants to dealers.  

Resources: Business consultant (or firm). USAID approval.     
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Dates: Ongoing. 

 

IR 2: Increased Agriculture Value Chain Productivity Leading to Greater On- and 

Off-Farm Jobs  

Outcome 4, Sub-IR 2.1: Improved market efficiency 

KISAN will coordinate with Component C, the Livelihoods Component staff, to teach farmers and rural 

residents how to increase their revenue and profit by investing in productive assets that improve 

product quality. Outcome 4 will focus on establishing market linkages for farmers and creating demand 

for both inputs and farm outputs. Outcome 4 Lead/Marketing Supervisor will work with the staff 

working on other outcomes to develop collection centers, strengthen wholesale markets, and improve 

the availability of market information.  

Critical Assumptions: 

 Farmers have adequate access to reliable price information.  

 MPCs function effectively. 

 Farmers receive fair prices for their produce. 

 Traders come to collection centers to buy produce. 

 Market for commodities produced continues to grow. 

 

Activity A.4.1 Form and strengthen new MPCs and establish collection centers. Marketing 

Supervisors will work closely with the Agriculture POs, BDSOs, DCs, and Agriculture Marketing 

Manager to establish Marketing and Planning Committees (MPCs) for each collection center. They will 

work with Change Agents and VDC Coordinators to meet with production groups to identify 

representatives to serve on new MPCs. Each MPC will include 9–13 farmer representatives. The 

Outcome 4 Manager, together with BDSOs and related district staff, will host meetings to explain the 

function of the MPC. MPCs will also include representatives from local government line agencies 

(agriculture, livestock) and local private sector (input sellers, traders, buyers) as well as LSPs. The role of 

the MPC is to coordinate market-led production (crop planning, planting time, harvest time, market 

days), facilitate more efficient input supply, disseminate accurate market information, operate the 

collection center (including upkeep), and serve as the location where aggregate transactions with private 

sector buyers can take place by coordinating with the district/local output traders. One of the first tasks 

of the MPCs will be to meet and identify suitable locations, days, and times for the collection center. 

KISAN staff will limit collection centers to central locations where farmers can aggregate their 

production on a given date and time for sale to private buyers (i.e., no physical infrastructure). KISAN 

will provide support to MPCs to procure a weighing scale and other basic equipment needed to 

strengthen/start a new collection center. The newly formed MPC will work with traders to prepare a 
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schedule for product pick up. Collection centers will be strategically situated in locations where the 

members of a production pocket (clusters of vegetable farmers within a geographic area) can access 

them in a day’s walk. They will be located near roads to ensure that private sector input suppliers and 

buyers can reach them with their vehicles. KISAN staff will work with MPCs and district-based GON 

staff to identify resources to develop infrastructure for successful collection centers.  

Benchmark(s): 25 MPCs and rudimentary collection centers formed. 

Resources: BDSO and MS time; support to purchase basic equipment.    

Dates: Throughout Y3. 

 

Activity A.4.2 Strengthen MPCs. During Y2, KISAN staff conducted rapid assessment of the MPCs 

in the project districts through Strength, Weakness, Opportunities and Threats (SWOT) Analysis. 

During Y3, the district-based BDSOs and Marketing Supervisor (MS) will provide trainings to bolster the 

identified weaknesses. From this assessment and from Tom Greens’ assessment, KISAN found that 

functioning MPCs need less training but could better serve farmers (and increase revenue) by increasing 

farmers’ marketing knowledge in such areas as contract growing/selling, value addition, post-harvest 

management, processing, product diversification, marketing extension, and quality requirements. They 

also could benefit from training in management and leadership skills, how to establish checks and 

balances for transparency, hiring paid staff, and assessing costs for a sustainable model. 

The weaker MPCs need more training in organizational management skills focusing on basic committee 

management and governance, dispute resolution, effective negotiation, bookkeeping, business plan 

development, etc. During the first part of Y3, KISAN will refine the curricula used for MPC training. The 

MPC and BDSO will occasionally attend MPC meetings to follow-up on and monitor capacity 

strengthening progress. KISAN will explore and promote formation of Apex MPCs and engage them to 

mentor “feeder” MPCs. The training program will be custom tailored based on the needs of the 

particular MPC in question. The training will enable the MPCs to build and maintain relationships with 

private input sellers and buyers on behalf of its farmer members. 

In addition, KISAN will also provide needs-based trainings to select MPCs in the district. District BDSOs 

and MS will conduct economic assessments to identify opportunities for MPCs to improve efficiency, 

and invest in value-adding services, input sales, and sales of improved packaging materials. They will also 

help negotiate deals (formalized agreements/Memorandums of Understanding with wholesale markets) 

and traders.  

Benchmark(s): MPC training curricula developed by July 2014. At least 85MPCs trained; 432 

MPC representatives trained. Facilitated formation of four apex MPCs.  

Resources: Outcome 2 Manager’s time, STTA for curricula development, BDSO and MS time; 

training costs.  

Dates: Start training from August 2014 through February 2015. MPC activities throughout Y3.  
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Activity A.4.3 Conduct exposure visits. To strengthen MPCs, KISAN will organize exposure visits 

for MPCs, LSPs, project staff, GON staff, etc. to visit well-developed and functional MPCs, wholesale 

markets, and production pockets such as Kapurkot the Bulbule and Madan Pokhara production pockets 

and market outlet in Butwal markets so they will be exposed to successful markets and replicate 

examples they see. The visits will also forge relationships between individuals from different districts.  

Benchmark(s): Exposure visits and field visits conducted for 210 LSPs, farmers, 

representatives from MPCs and GON.  

Resources: Assistant Marketing Director, MS. Travel costs.  

Dates:  July 2014 to January 2015.  

Activity A.4.4 Strengthen wholesale markets. During Y2, KISAN consultant Tom Green 

conducted an assessment of wholesale markets and provided advice as to how to support them. Based 

on the recommendations, Y3 KISAN staff will focus on three large wholesale (Butwal, Kohalpur, 

Attariya) market businesses to conduct a strategic and business planning exercises. KISAN will bring in a 

consulting firm such as BEED Consulting and match them with a post-harvest agriculture expert to 

assess existing strategic and business plans and upgrade or develop new plans. Through this process, the 

consulting firm will build the market’s capacity and provide training in management, operations, finance, 

recordkeeping, cost-benefit analysis, etc. and support business and strategic planning processes. The 

experts will work to identify solutions to address the quasi-private nature of the wholesale markets 

(traders leasing space from municipality) and to improve the efficiency and opportunity for investment in 

improved infrastructure by the private sector. For example, KISAN has learned the traders are 

interested in investing in cold storage, but are unable to do so with the annual lease agreement as well 

as lack of power.  Additionally KISAN will organize market assessment visit of vegetable experts, GON 

representatives, wholesalers, traders, and KISAN staff to Indian border-side vegetable markets that can 

potential  affect vegetable production and marketing in KISAN project areas e.g Gorakhpur, Baharahich, 

Baraily, Haldwani, and Pilivit markets.  

 

Benchmark(s): Three large wholesale market business plans developed. 

Resources: Consultant or Consulting firm, travel expenses, USAID approval.  

Dates: Consultancy from July-August to November 2015. 

 

Activity A.4.5 Strengthen market linkages. The district team will convene a buyer-supplier 

meetings for the MPCs. This will involve inviting the key traders, wholesale market representatives, and 

representatives of farmers from the pocket area to meet at the collection center so that the buyers can 

understand the limitations of the farmers, and the farmers can understand the market demand (quality, 

quantity, ripeness, etc.). Similarly, KISAN will have MPC representatives accompany their produce to 

wholesale markets to build relationship with traders. KISAN will explore the opportunity to offer a 

grant for an organization (like AEC) to develop a yellow pages directory and on-line director of 

agribusiness buyers, sellers and companies.   
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Benchmark(s): Traders/marketing directory (yellow pages) developed;identification of three 

PPP-enabled potential collection centers; individual buyer-supplier meetings at the 85 MPCs.  

Resources: Winrock staff time of MS/DCs/BDSOs. Meeting costs. 

Dates: Throughout Y3.  

Activity A.4.6 Map production for each MPC/Collection center. To help wholesale markets and 

MPCs plan, KISAN will use the project’s Geographic Information System (GIS) to map farmers groups 

(and estimated hectares under production) that flow into the local MPCs. In addition, with farmers’ 

permission, KISAN will provide MPCs with the lead farmer’s or LSP’s phone number so that the buyers 

and MPCs can communicate to the farmers regarding expected market demand. This will help MPCs and 

wholesale markets to plan. 

Benchmark(s): GIS maps of flow from farm to MPCs. 

Resources: GIS expert’s time. 

Dates: Initial test done by December 2014. 

Activity A.4.7 Explore and establish ICT market information system needs. The PPP Manager 

will explore and establish ICT market information systems with the private sector from Y2 onwards. 

The PPP Manager will meet with the Component A team to assess what information farmers and 

traders need, when they need it, and how they may access it. The PPP manager will explore simple SMS-

based technology to disseminate agriculture information to farmers directly as well as through extension 

agents.  

Benchmark(s): Essential agriculture extension messages developed; target beneficiary SMS-

group identified. Possible PPPs identified; meetings with telecoms and other multi-stakeholders 

held.  

Resources: Component A (CEAPRED) staff and PPP Manager (Winrock). 

Dates: By September 2014. 

 

Activity A.4.8 Engage high-value vegetable markets involved in farmer trainings. KISAN will 

meet with and explore the interest of high-value vegetable buyers to become involved in training 

farmers. Based on the M4P approach, if buyers increase the supply, they can increase their market share 

and increase their revenue. If KISAN can identify companies interested in doing this, we can help 

prepare the private sector to provide training even after the project ends. KISAN will engage a 

consultant or firm to assess the dominant market players buying the high-value vegetables (tomatoes, 

cauliflower, cabbage, chili peppers, sweet pepper, onion, garlic, etc.). The consultant or firm will assess if 

the private sector buyers (processors, grocery chains, processors) could increase their revenue and 

profit by increasing production through training and building the capacity of agrovets, MPCs, and 

farmers. The hypothesis is that if buyers could build the capacity of farmers to raise high-value 

vegetables to their market specifications (quality, quantity, seasonality, etc.), then the buyers would have 

more consistent quantity and quality of the product, and therefore increase their revenue and 

profitability. This assessment is to prove or disprove this hypothesis.     
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The outcome of this assessment in an understanding of who the key private sector markets are (key 

processors, etc.) and their demand throughout the year. The report will describe the private sector’s 

willingness to engage in training farmers, an understanding of incentives they need to offset the risks (for 

KISAN Grants), and provide recommendations to the KISAN Project of activities to promote their 

participation. The outcome will include tangible next steps for KISAN to strengthen vegetable market 

and their involvement with farmers.  

Benchmark(s): Assessment conducted.  

Resources: Consultant or Consulting firm, travel expenses, USAID approval.  

Dates: Consultancy from August to October 2014. 

Activity A.4.9 Promote Warehouse Receipt for cereals and lentils. Farmers are often at the 

mercy of the market. Prices for cereals and pulses are generally lowest at harvest time, when farmers 

are strapped for cash and when the market is flooded with the crop. Processors are busy and 

completely overextended with all the grains flooding into their plants. Farmers could easily increase 

their potential income by holding their crop for several months and sell when prices increase and supply 

declines. However, farmers are reluctant to do so for several reasons. First, most lack storage space and 

if they kept the grains themselves, they would likely incur significant post-harvest losses due to pests and 

diseases. Second, farmers need some income to cover their agricultural costs, and other debts incurred 

during the agriculture season.    

Community-based grain storage and warehouse receipt systems could be one way farmers could 

increase their income by simply storing their harvest in community storage facilities and collectively 

selling their commodities when the prices rise.  

The KISAN Project will release a request for agribusiness or cooperatives to apply to pilot a grain 

storage and warehouse receipt program in the KISAN districts for maize and lentils in two to three 

communities. The Grant Awardee will be expected to secure the relation with the buyer, coordinate 

farmers groups or cooperatives, and develop a business plan on how to cover the costs of seed storage. 

The applicant will need to work with the buyer and community, store and track farmers’ deposits, and 

monitor the impact.  

Benchmark(s): RFA released, bidders conference held, proposal’s received, grants awarded, 

monitoring and evaluation. 

Resources: Grant funds (USAID’s approval) meeting costs for bidders’ conference; staff time to 

inform possible applicants.   

Dates: RFA released July; Bidders conference in August; grants released September. 

Activity A. 4.11 Engage processors in training farmers. Through a pilot activity, KISAN will meet 

with key market processors in the buy and process cereal grains and pulses to engage them in training 

KISAN benefices in raising products to their specifications. KISAN has already created relations with 

Nimbus, a major processor for maize for livestock feed. We will also meet work with lentil processors 
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to build their capacity to train farmers directly. After consulting with the companies, KISAN will develop 

targeted grants to help them build reach KISAN beneficiaries.  

Benchmark(s): Processors consulted, training activities identified, conducted, RFA released, 

bidders conference held, proposal’s received, grants awarded, monitoring and evaluation. 

Resources: Consultant (USAID’s approval) to work with processors, grant funds (USAID’s 

approval) meeting costs for bidders’ conference; staff time to inform possible applicants.   

Dates: Consultation with processors in September; grants released January  

 

Outcome 5, Sub-IR 2.2: Increased capacity of GON and local organizations 

Interventions under this outcome will build the organizational and technical capacity of local 

organizations to, for example, conduct rigorous and large-scale monitoring and evaluation, and perform 

sound financial management, internal auditing, and reporting. With respect to the GON, capacity 

building will be undertaken in agriculture research and extension, including supporting GON agriculture 

policy analysis through IFPRI, universities/Nepal Agricultural Research Council (NARC) research 

capacities, and new training modules. 

Critical Assumptions: 

 Organizations are interested in the program. 

 Organizations are interested and have sufficient capital for investment. 

Activity A.5.1 Increase capacity building of local organizations. USAID will award a local Nepali 

organization funds to carry on KISAN work in 12 districts in April 2015. The KISAN Project will build 

the organization’s capacity to effectively and responsibly manage a USAID-funded project. KISAN will 

use WI staff to conduct an assessment of the organization using the Organization Capacity Assessment 

Tool (OCAT) and develop a training plan for the areas that need strengthening between April and July 

2015. In addition, KISAN will provide support and mentorship of the organization by reviewing its 

deliverables, quarterly reports, and financial reports prior to submitting them to USAID. KISAN will 

provide immediate feedback and suggestions for the organization on changes required before submitted 

the documents to USAID.  

Benchmark(s): Assessment conducted; Training plan developed.  

Resources: Winrock HQ staff time (or organization’s time), international travel, Outcome 5 

Manager, Organizational Training Coordinator’s time, training costs.  

Dates:  OCAT and training plan developed between April–June 2015.    

Activity A.5.2 Strengthen partnership with NARC and universities for innovation 

dissemination. KISAN will make NARC aware of the problems farmers face. The NPAC will provide a 

forum for NARC and other research facilities to share new technologies, seed varieties, and findings that 

staff and researchers have developed so that they can be disseminated through KISAN. The Nepalgunj 

office will coordinate with NARC, CSISA, HMRP, IPM-IL, etc. to ensure that researchers are conducting 



 

23 

 

research responsive to the needs of farmers, and will help ensure that the findings and 

recommendations can be tested and applied. During Y3, KISAN will also use Grants under Contracts to 

support multi-disciplinary teams to conduct research that will help inform decision makers on key 

issues. For example, KISAN may support research that looks at technology promotion to minimize post-

harvest losses.  

Benchmark(s): Preliminary discussions held with NARC and the newly formed Agriculture 

and Forestry University (AFU).   

Resources: Staff time, grant funds for research teams.   

Dates: Throughout Y3. 

Activity A.5.3 Strengthen entrepreneurial and organizational skills of small enterprises and 

community-based organizations. KISAN will build the capacity of private sector and community-

based organizations and enterprises. Component A staff will strengthen markets and input value chains, 

and provide technical training (Outcomes 1, 3, and 4) and entrepreneurial training (Outcome 5). KISAN 

will also provide organizational capacity building training in improved technology or management 

practices to water user groups, farmers groups, cooperatives and savings groups, MPCs (as mentioned in 

Outcome 4), associations, etc.  

Benchmark(s): Entrepreneurs/organizations trained. 

Resources: Winrock BDSO Staff time. 

Dates: Training will start from August 2014 to December 2014. 

 

 

OPERATIONAL, ADMINISTRATIVE, AND CROSS-CUTTING 

PLANS AND ACTIVITIES 

During Year 3, KISAN staff will conduct the following activities to ensure close collaboration and 

management of the project.  

Activity 1 Conduct National Project Advisory Committee (National NPAC). Winrock 

established a National Project Advisory Committee (NPAC) under the chairmanship of the Joint 

Secretary, Foreign Aid Coordination and Policy, MOAD (Ministry of Agriculture Development). The 

committee includes representatives from key government agencies including Ministry of Health and 

Population, Ministry of Agriculture Development, Ministry of Federal Affairs and Local Government, 

Ministry of Finance, Agriculture Food Security Program (AFSP), NARC, National Planning Commission, 

FNCCI, private sector and USAID. The NPAC meets semi-annually. In addition, it will provide overall 

guidance to the KISAN Project and leverage government and private sector resources for project 

activities. The role of the NPAC includes: 

 Establishing district-level collaboration with government agencies, including establishment of a 

district-level alliance of implementing partners. 
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 Obtaining official recognition of KISAN for facilitating project operation. 

 Facilitating public-private partnership across the project components to improve training 

programs so that they lead to positive outcomes and increased incomes. 

 Liaising with KISAN to leverage partner resources for achieving the project objectives and for 

creating an enabling environment for skills enhancement, rural stability, income generation, and 

job creation.  

Benchmark(s): Two meetings per year. Committee meeting notes and decisions will be 

compiled and acted upon. 

Resources: The time of the COP, Component Experts, Outcome Managers, and other staff as 

needed to develop agenda and material for committee review, and to follow up on NPAC 

decisions. 

Dates: September 2014, and April 2015. 

Activity 2 Participate in District Agriculture and Coordination Committee (DADC) 

meetings. KISAN will coordinate with District Agriculture Development Offices (DADO) to facilitate 

KISAN participation in DADC meetings.    

Benchmark(s): Participation in DADC meetings. 

Resources:  The time of the Component Experts, Outcome Managers, regional and district-

based staff. All partners will be involved.  

Dates: May vary as per district meeting schedules.  

Activity 3 Submit key deliverables to USAID/Nepal. During Y3, Winrock will finalize any 

remaining deliverables as needed as well as quarter performance reports and an annual report.  

Benchmark(s): Approved deliverables.  

Resources: Staff and partner time to develop the documents; Home Office Coordinator travel; 

Requires USAID approval.   

Dates:  Annual report: July 30, 2014; Quarterly Performance Reports October 30, 2014; 

January 30, 2015; and April 30, 2015.  

Activity 4 Implement Branding and Marking Plan. Winrock and its subcontractors will adhere to 

the branding policy as provided to USAID.     

Benchmark(s): Correct USAID project branding. 

Resources: Communication and administration staff, District Coordinators.   

Dates: Ongoing.  

Activity 5 KISAN Review and Planning Workshops. KISAN review and planning workshops will 

be conducted in September 2014; the review and planning workshop will be conducted at the end of 

May 2015. Officers and District Coordinators from all districts as well as regional and central office staff 

will participate in these workshops. This will cover staff refresher trainings, sharing lessons learned and 

teambuilding.  
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Benchmark(s): Review and planning workshop conducted.  

Resources: Staff time, travel cost.   

Dates: September 2014 and May 2015. 

Activity 6 Leveraging funds. KISAN expects to leverage approximately $1 million (US) in Y3. The 

possible sources of leveraging are DDC, VDC, and GON funds, other project funds, group 

cooperatives, private sector funds, and financial institutions.   

Benchmark(s): Participation of potential private sector entrepreneurs, meetings and visits.  

Resources: Staff time, PPP Manager, DC, VDC Coordinators, etc., staff time, travel costs.   

Dates: Ongoing. 

Activity 7 Coordinate and link with GON and other Feed the Future Projects. In addition to 

NPAC, KISAN will also collaborate with organizations working on food security and related activities. 

KISAN will work closely with the GON-implemented, World Bank-supervised Agriculture Food 

Security Program (AFSP). Staff will work with managers at the national level and KISAN district staff will 

work with those implementing AFSP at the district level.   

KISAN will participate in FTF meetings sponsored by USAID, and coordination meetings with other 

USAID projects implemented in the Mid- and Far-Western Regions. KISAN will also conduct monthly 

partner meetings to ensure synergy and close coordination meetings with Suaahara and DEPROSC 

working on other components of KISAN. KISAN staff meets regularly with CSISA, HMRP, IPM-IL, 

Horticulture IL staff to roll out improved technologies.   

Benchmark(s): Coordination meetings and activities. 

Resources: Time for COP and Regional Manager; two weeks of Accountant's time. 

Dates: Ongoing. 

Activity 8 Manage Grants under Contract (GUC). KISAN grant activities for Year 3 will primarily 

focus on solicitation of applications and administration of awards. With subcontracts or consultancies, 

KISAN staff will conduct analysis of ways to use grants to reduce risk to engage the private sector in 

working directly with our beneficiaries. This will include areas such as large ruminant breed 

improvement and value chain development; cereal seed production through private sector; irrigation 

and agriculture mechanization; warehouse receipt for cereals and lentils; mobile banking; and promotion 

of agribusiness services. In addition, Request for Applications (RFAs) will be developed for public 

relations and communications campaign to inform people and promote new technologies and practices. 

With discussions with the technical team, detailed terms of reference will be developed for potential 

activities. KISAN will then invite applications through Expression of Interest and/or RFAs as applicable. 

Pre-application orientations will also be conducted for potential organizations, as required. KISAN will 

also conduct on-going technical and financial monitoring of the awards. 

In Year 3, KISAN will recruit one Regional Grants Officer to be stationed in Regional Office Nepalgunj 

and two Grants Field Officers in Dang and Kailali to facilitate grant administration.  
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Benchmarks: Solicit applications; Evaluate and award grants; Administer grant awards; Recruit 

additional grants personnel. 

Estimated Grant Fund to be awarded: $600,000.  

Resources: Time of BC Director, Grants Officer, Regional Managers, Agriculture Expert, 

Agriculture Marketing Manager, Public Private Partnership Manager and COP. 

Dates: May 2014 – ongoing. 

Activity 9 Public Private Partnerships. PPP Manager will identify key public as well as private sector 

actors active in the project area, and approach them to establish working relationships with KISAN 

beneficiary farmers and service providers. Linkages will include partnerships along the value chain of the 

four KISAN crop categories, focusing on agriculture input services and markets. District-wise 

stakeholder mapping will be carried out to identify opportunities for collaboration. Partnerships will 

focus on:  

a. Working with district and VDC level government bodies to mobilize funds to support 

KISAN beneficiaries implement the learnings from KISAN trainings; KISAN will also 

approach quasi-government bodies such as the Federation of Nepalese Chamber of 

Commerce and Industries (FNCCI) and Agro Enterprise Center (AEC) where 

applicable; 

b. Working with KISAN beneficiaries to identify and access funds from government and 

private sector, including VDC block grants and Raising Incomes of  Small and Medium 

Farmers Project (RISMFP);  

c. Working with key private sector actors to establish or strengthen relationships with 

KISAN beneficiaries; these will  include seed companies, product vendors, financial 

service providers, factories, and collection centers and wholesale markets; and  

d. Working with other development projects to help common beneficiaries leverage the 

learnings from KISAN trainings.  

Activity 9. 1 General district-level stakeholder coordination interactions (GoN, private 

sector and NGO). 

KISAN staff will conduct half day events in all 20 districts to foster opportunities for collaboration. All 

participating organizations will present activity updates highlighting completed/ongoing collaborative 

activities or potential areas for collaboration. This will include interactions with the private sector and 

financial intermediaries, mobile money companies, and product vendors. 

Benchmark(s): District stakeholder mapping; VDC block grants and external grants; 

government/non-government linkages/partnerships along KISAN crop category value chains; 20 

linkage creation/orientation workshops in each district.  

Resources: Meeting costs; Winrock’s PPP Manager, regional and district KISAN staff time.  
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Dates: J November– ongoing. 

9.2 Activity reviews with district level GoN entity (DDC) highlighting VDC level activities; 

any VDC support; DADO and other collaboration.         

KISAN will conduct focused interactions with GON entities at district level highlighting VDC level 

activities for future coordination; any existing VDC support; DADO and other collaboration. Will be 

conducted prior to GON’s decentralized block grant cycle. May be conducted during a prescheduled 

DADC event, or regular update meeting with district Local Development Officer (LDO).   

Benchmark(s): 20 meetings conducted; VDC block grants disbursed; government/non-

government linkages/ partnerships along KISAN crop category value. 

Resources: Regional and district staff time; meeting costs.  

Dates: December. 

9.3. Regional reviews and planning with collaborating partners (GoN, private sector and 

NGOs).  

KISAN will conduct bi-annual regional level review meetings with existing partners and collaborators, 

including those with MOUs (eg Helvetas, MFIs, Agricare). Individual review meetings at partner /KISAN 

offices to assess ongoing activities and to plan new ones.  

 Benchmark(s): VDC block grants and external grants; government/non-government 

linkages/partnerships along KISAN crop category value chains. 

Resources: Travel and accommodation costs for related KISAN staff; meeting costs.  

Dates: November and May. 

 

9.4. District-level half day workshop with district chapter FNCCIs. 

District level half day workshops with district chapter FNCCIs highlighting engagement with private 

sector and the market-led approach. This will include activity updates from local actors, and linkages 

between national networks and local businesses.  

Benchmark(s): 20 meetings; district stakeholder mapping; external grants; government/non-

government linkages/partnerships; linkage creation/ orientation workshops for financial 

intermediaries, mobile money companies, and product vendors. 

Resources: Meeting costs; local business travel and accommodation costs. KISAN staff time.  

Dates: February. 

 

Activity 10 Integrate Peace Corps Volunteers. Winrock will meet with Peace Corps to support 

PC Training for incoming volunteers in the fall. Winrock will provide input as needed in the training (by 

providing a presentation on KISAN at a minimum) and share the KISAN training material with PCVs. 

When in the field, PCVs will be invited to join KISAN staff trainings, and staff meetings to keep abreast 
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of the district activities and ways to compliment KISAN activities. Depending on the districts for Y2, 

Winrock will work closely with Peace Corps to identify additional ways to integrate Peace Corps and 

KISAN training.  

Benchmark(s): VDCs for PCVs selected, KISAN’s role in PCV training identified. 

Resources: Staff time (Nepali staff).  

Dates: September 2014 – ongoing.  

 

Activity 11. Monitoring and evaluation. 

Activity 11.1 Develop and maintain Web-based interactive monitoring and Evaluation 

database (WIKISAN). Winrock has developed the web-based interactive monitoring and evaluation 

database system which simplifies issues of data flow and management by decentralizing the data entry 

process, and empowering districts and VDCs to input data at the local level. WIKISAN tracks project 

beneficiaries, group, organization, activities, and performance indicators.  

Benchmark(s): WIKISAN system debugged.  

Resources:  M&E coordinator, Business Contract Director, GIS specialist, Database specialist 

(M&E consultant) and Developer. 

Dates: July – June 2015. 

Activity 11.2 Training in Monitoring and Evaluation (M&E) data collection; and WIKISAN 

entry, operation and GIS. The M&E team will train staffs on monitoring, evaluation, data collection 

and how to use WIKISAN.  WIKISAN training will be provided to new staffs and refresher trainings will 

be provided to staffs as need base.  

Benchmark(s): Trained staff in M&E data collection and WIKISAN entry and operation 

Resources:  M&E coordinator, GIS specialist, M&E Regional Manager, District Coordinator, 

Project Officer   

Dates: July – June 2015 (Ongoing) 

 

Activity 11.3 Data Quality Analysis, M&E Ad hoc reporting based on WIKISAN, trouble 

shooting, and data collection tool. The M&E team will conduct data quality analysis and carry out ad 

hoc reporting. The team will refine the data collection tools and carryout trouble shooting as and when 

required.  

Benchmark(s): M&E ad hoc reports, refined data collection tools. 

Resources:  Staff time, M&E staff. 

Dates:  July – June 2015. 
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Activity 11.4 Quarterly and Annual Reporting The M&E team will prepare summary table 

importing WIKISAN data and reports to prepare progress reports Quarterly and Annually.  

Benchmark(s): Quarterly and Annual reports. 

Resources:  Staff time, M&E staff. 

Dates:  July – June 2015. 

 

Activity 11.5 Regular Monitoring Evaluation including supervision, coordination of data 

collection and entry process including entry where necessary and field visits The M&E team 

will conduct regular Monitoring and Evaluation including supervision and coordination of data collection 

and entry process as well as field visits for field data verification. 

Benchmark(s): Streamlined M&E process, data collection and entry. 

Resources:  M&E staff. 

Dates:  July – June 2015. 

 

Activity 11.6 Impact Study of Y2 Agriculture beneficiaries. Y2 agriculture beneficiaries’ impact 

assessment will be conducted in Y3 after the one year of the agriculture training. The M&E team will 

develop the impact assessment tool questionnaire and pretest in the field. The mobile/smartphone/ 

tablet will be tested for data collection in February 2015.  If found practicable this method will be used 

for data collection in May 2015.  Statistically significant sample size will be randomly selected such as 

Sample Size calculation (http://www.surveysystem.com).  The random sample will be selected from a 

stratified target recipient household group. Sample will be disaggregated by district, gender, and 

disadvantage group and as required by indicators.  

The M&E team will initiate, guide and supervise impact study of Agriculture HHs and oversee and 

supervise impact study of Agriculture training. 

Benchmark(s): Result and impact of Agriculture training 

Resources:  M&E staff, Staff, App developer and enumerators 

Dates:  Feb - June 2015. 

 

Activity 11.7 New specification for WIKISAN updates. The M&E team will provide detailed new 

specifications for updates to WIKISAN that may be required including disaggregated reports, tools for 

data cleaning. 

Benchmark(s): Specifications for WIKISAN, Disaggregated Reports, Tools for Data Cleaning. 

Resources:  M&E staff. 

            Dates:  July – June 2015. 

 

 

http://www.surveysystem.com/
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Activity M&E.8 Data entry into TraiNet. M&E Officer will carry out data entry into 

TraiNet.  

Benchmark(s): Specifications for WIKISAN, Disaggregated Reports, Tools for Data Cleaning 

(As required by USAID). 

Resources:  Staff time, M&E staff. 

            Dates: July to June 2015. 

Activity 11.9: Geo-enabled Performance Management Data. As per USAID Forward Policy, one 

of USAID Nepal’s topline indicators is spatially portraying all of its activities. To meet this requirement, 

the Winrock will develop a proper data collection and performance monitoring system so as to be able 

to report geo-enabled performance management data to USAID/Nepal as described below. 

USAID/Nepal requires the contractor to follow the guidance as described below to report results for 

“geo-visualization in program management functions by the USAID/Nepal Mission and Washington.”  

The essential question of “where” is to be answered within the context of (a) baseline, (b) results (c) 

beneficiaries (d) outputs (e) activities and (f) resources and providing answers for those aspects while 

reporting.  This approach of providing spatial dimension to the parameters portraying the USAID activity 

and reporting is termed as “geo-enabled performance reporting.”   

Database of WIKISAN will be imported to GIS database system to generate geo-enabled ad-hock 

reports aggregated to VDCs and District levels. 

Benchmark(s): GIS database system, ad-hoc geo-enabled performance reports  

Resources:  GIS Expert 

Dates: July – June 2015. 

Activity 11.10: Collection of Location Information. GPS and WIKISAN data will be used to 

obtain location information for Organization, LSPs, Agro-vets and Demonstration sites. Location 

information will also be collected for any infrastructure and other outputs that could impact results.  

Benchmark(s): Geo-enabled information on project activities/results  

Resources:  GIS Expert, M&E staffs, District Coordinators, Program officers. 

            Dates: July – June 2015. 
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ANNEX A. GRAPHIC ILLUSTRATION KISAN YEAR 3 

(Y3) WORK PLAN  

             

WI Winrock International              
CEAPRED The Center for Environmental and Agricultural Policy Research, Extension and Development          

DEPROSC Development Project Service Center Nepal              

AFN Antenna Foundation Nepal              

Tasks and Activities Responsibility 
YEAR THREE (July 2014 to June 2015) 

July  Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun 

Outcome 1, Sub-IR 1.1:  Farmers receive improved and increased agricultural inputs                            

Activity A.1.1  Increase the Quantity and Improve the Quality of Seed Inputs WI                         

  
A.1.1.1. Conduct Maize focused workshop to explore private sector’s interest in promoting 
and training famers on high yielding seeds and maize production 

WI                         

  A.1.1.2 Strengthen Seed Companies WI                         

  A.1.1.3 Work with CSISA to plan and host Seed Summit Consultant                         

  A 1.1.4 Increase quality seed production WI                         

Activity A.1.2  Increase Water supply for farmers WI                         

  A. 1.2.1 Support farmers establish  irrigation schemes WI, DEPROSC                         

  A. 1.2.2 Strengthen value chain of irrigation and water storage products WI                         

  A. 1.2.3 Facilitate Rehabilitation or Development of Community Water Systems WI                         

Activity A.1.2.3 Help MFIs extend to KISAN districts                           

  1.2.3.a. Train MFIs  WI                         

  
1.2.3.b Solicit Grants for Computers and Software for MFIs (SACCOs, MFDBs, FINGOs) 
extending to KISAN VDCs 

WI, Grants 
Manager 

                        

  
1.2.3.c Organize credit workshop for microfinance banks, FINGOs and contributing savings 
and credit cooperatives 

WI                         

  
1.2.3.d Link banks and wholesale financiers with potential agribusines vendors and local 
MFIs  

PPP Manager, 
WI, DEPROSC 

                        

Activity A.1.2.4 Facilitate Vendor-Based Loans WI                         

Activity A.1.2.5 Train farmers and farmer groups on how to access credit WI                         

Activity A.1.2.6  Explore mobile money opportunities 

PPP Manager; 
Cluster 
Managers; 
district staff 
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Activity A.1.2.7 Train cooperatives and link with KISAN farmers WI                         

Activity A.1.3 
Strengthen value chains of a range of inputs that will include plastic houses, and IPM 
products 

WI, Consultant                         

Activity A.1.4 
Strengthen the Value chain by establishing stronger linkages between LSPs, Lead 
Farmers, agrovets, traders, wholesale markets, micro-irrigation technologies (MIT) 
dealers, cooperatives, GOD/DADO, MFI, etc… 

WI                         

Activity A.1.5 Engage with agri product suppliers to extend networks and reach into KISAN areas WI                         

OUTCOME 2, SUB-IR 1.2:  IMPROVED CAPACITY OF AGRICULTURE EXTENSION WORKERS, SERVICE 
PROVIDERS, AND FARMERS 

                          

Activity A.2.1  Train Change Agents WI                         

  A.2.1.1 Develop TOT curriculum and materials for Change Agents 
WI, F2F 
Volunteers 

                        

  A.2.1.2 Identify Change Agents and conduct training sessions WI                         

Activity A.2.2  Organize farmers in to Groups and Cooperatives 
WI, CEAPRED, 
LSP 

                        

Activity A.2.3  
Train farmers on improved production and post-harvest on rice, maize, lentils and 
vegetables 

WI                         

Activity A.2.4 
Provide grants to develop private sector artificial insemination programs to provide 
better services to farmers 

WI                         

Activity A.2.5 Promote productive goat breeds WI                         

Outcome 3, Sub-IR 1.3:  Improved and sustainable agriculture production and post-harvest 
technologies and practices adopted at the farm level 

                          

Activity A.3.1 Identify improved technologies to introduce to farmers 
COP, 
Agriculture 
Specialist 

                        

Activity A.3.2 Establish demonstration plots WI                         

Activity A.3.3 Organize Exposure visits WI, CEAPRED                         

Activity A.3.4 Develop extension and disseminate messages 
Component A 
manager, WI 

                        

Activity A.3.5 Promote agriculture mechanization 
Business 
Consultant, 
USAID 

                        

Outcome 4, Sub-IR 2.1:  Improved Market Efficiency                           

Activity A.4.1 Form and strengthen new MPCs and establish collection centers BDSO and MS                         

Activity A.4.2  Strengthen MPCs 
Outcome 2 
manager, WI, 
STTA 
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Activity A.4.3 Conduct Exposure visits 
Assistant 
Marketing 
Director 

                        

Activity A.4.4 Strengthen wholesale markets 
Consultant, 
USAID 

                        

Activity A.4.5 Strengthen Market Linkages WI                         

Activity A.4.6 Map Production for each MPC/Collection center GIS Expert                         

Activity A.4.7  Explore and establish ICT Market Information System Needs 

Component A 
(CEAPRED) 
staff and PPP 
Manager  

                        

Activity A.4.8 Engage high-value vegetable markets involved in farmer trainings 
Consultant, 
USAID 

                        

Activity A.4.9 Promote Warehouse Receipt for cereals and lentils WI                         

Activity A 4.11 Engage processors in training farmers Consultants                         

Outcome 5, Sub-IR 2.2: Increased Capacity of GON and Local Organizations                           

Activity A.5.1  Increase Capacity Building of Local Organizations 
WI HQ, 
Outcome 5 
manager, WI 

                        

Activity A.5.2  Strengthen Partnership with NARC and Universities for Innovation dissemination WI                         

Activity A.5.3  
Strengthen Entrepreneurial and Organizational Skills of Small Enterprises and 
Community-Based Organizations 

WI, BDSO                         

Operational, Administrative, and Cross-Cutting Plans and Activities                           

Activity 1 Conduct National Project Advisory Committee (National NPAC) 

WI, NPAC 
members, COP, 
Component 
experts, 
Outcome 
Manager 

                        

Activity 2 Participate in District Agriculture and Coordination Committee (DADC)  

WI, Component 
experts, 
Outcome 
Managers 

May vary as per district meeting schedules 

Activity 3 Submit key deliverables to USAID/Nepal 

WI, Outcome 
office 
coordinator, 
USAID 

                        

Activity 4 Implement Branding and Marking Plan 

Communication 
and 
administration 
staff, District 
Coordinators 

                        

Activity 5 KISAN Review and Planning Workshops WI                         
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Activity 6 Leveraging funds 
PPP Manager, 
DC, VDC 
Coordinators 

                        

Activity 7 Coordinate and link with GON and other Feed the Future Projects 
COP, Regional 
Manager, 
Accountants 

                        

Activity 8 Manage Grants under Contract (GUC) 

BC Director, 
Grants Officer, 
Regional 
Managers, 
Agriculture 
Expert, 
Agriculture 
Marketing 
Manager, PPP 
Manager and 
COP 

                        

Activity 9 Public Private Partnerships 

Winrock’s PPP 
Manager; 
regional and 
district-based 
KISAN staff 

                        

Activity 9. 1 
General district-level stakeholder coordination interactions (GoN, private sector and 
NGO) 

WI, PPP 
Manager 

                        

Activity 9. 2 
Activity reviews with district level GoN entity (DDC) highlighting VDC level activities; 
any VDC support; DADO and other collaboration 

WI district staff                         

Activity 9. 3 
Regional reviews and planning with collaborating partners (GoN, private sector and 
NGOs) 

WI                         

Activity 9. 4 District-level half day workshop with district chapter FNCCIs WI                         

Activity 10  Integrate Peace Corps Volunteers WI                         

Activity 11 Monitoring and evaluation                           

Activity 11.1 
Develop and maintain Web-based interactive monitoring and Evaluation database 
(WIKISAN) 

M&E 
coordinator, 
Business 
Contract 
Director, GIS 
specialist, 
Database 
specialist 

                        

Activity 11.2 
Training in Monitoring and Evaluation (M&E) data collection; and WIKISAN entry, 
operation and GIS 

M&E 
coordinator, 
GIS specialist, 
M&E Regional 
Manager, 
District 
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Coordinator, 
Project Officer   

Activity 11.3 
Data Quality Analysis, M&E Ad hoc reporting based on WIKISAN, trouble shooting, 
and data collection tool 

WI, M&E staff                         

Activity 11.4 Quarterly and Annual Reporting WI, M&E staff                         

Activity 11.5 
Regular Monitoring Evaluation including supervision, coordination of data collection 
and entry process including entry where necessary and field visits 

M&E Staff                         

Activity 11.6 Impact Study of Y2 Agriculture beneficiaries 

M&E staff, 
Staff, App 
developer and 
enumerators 

                        

Activity 11.7 New specification for WIKISAN updates M&E Staff                         

Activity M&E.8 Data entry into TraiNet. M&E Officer will carry out data entry into TraiNet WI, M&E staff                         

Activity 11.9 Geo-enabled Performance Management Data GIS Expert                         

Activity 11.10 Collection of Location Information 

GIS Expert, 
M&E staffs, 
District 
Coordinators, 
Program 
officers 
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